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Part 1:  
Overview and Background of Project 
“Analysis of budget allocation” 
 
 

1 Theory “How to manage infrastructures best” 

1.1 Overview 
Infrastructures are the “pillars” of modern world. Every day, you need electricity/gas and water to 
have your morning coffee and you drive to work by using a train. Normally, we do not think about 
that and we only note the “absence” of infrastructures if there is no clean water or no electricity. 
Life becomes pretty “uncomfortable” if there is a lack of supply. An availability of the infrastructure 
at any time of the day and few – or even no - interruptions during the whole year would be perfect. 
Reasons for interruptions are manifold. Besides external influences like storms, ice and snow or 
“bad luck”, the state and age of a grid are essential reasons for blackouts of infrastructures. 
The Asset Managers task to keep infrastructures in a good and reliable state by continuous 
maintenance and renewal, what is needed to keep infrastructure in working during long term pe-
riod, is highly complex. The challenge thereby is to bring the desired technical quality of the infra-
structure, the legal obligation to provide e.g. electricity, the cost cap and the regulatory require-
ments in line. Therefore, sustainable Asset Strategies have to be developed to achieve highest 
reliability. 
One of the key indicators for the quality of electrical infrastructures is SAIDI (System Average 
Interruption Duration Index). For gas or water grids the number of damages is a key quality indi-
cator. 
How many companies come to SAIDI as low as possible and to the lowest number of damages 
of their grids? And how can grid operators come to optimal decisions and strategies with regard 
to the maintenance and development of their assets for the future without risk? When do compa-
nies have to invest considering tight budget and demographic change? 
 

1.2 Asset Simulation and Asset Optimization 
The Asset Simulation is a transparent and practice proven-in-practice method to control complex-
ity and therefore help derive sustainable and sound Asset strategies.  In a first step, the targets 
with their associated parameters, possible Asset Management  measures and the existing inter-
dependencies and correlations between these factors are summarized and mapped in a causal 
loop diagram. 
In the second step, aging chains for single asset segments, respectively for asset groups are 
defined with stock and flow diagrams. These diagrams describe the life cycles of the respective 
single assets and assets groups. Every aging chain is divided into single state categories that 
characterize the state of the asset.  Depending on the state category, the effects of Asset Man-
agement measures on the asset is described.  As such, dynamic feedback, delays and non-linear 
relationship between influencing factors and targets become transparent. 
In the third step, a dynamic Asset Simulation Model is developed – based on the description of 
mathematical correlations and the merger between causal loop, stock and flow diagrams. Based 
on the developed model, different asset strategies can be calculated, evaluated, analyzed and 
interpreted in detail. By starting the simulation, all defined targets for all asset groups are calcu-
lated within a very short time. The simulation results of the targets then are shown as diagrams 
or value tables. Additionally, the key levers can be identified by parameter variation and sensitivity 
analyses. The Asset Management thus gains – quasi without any risk (see chapter 3)– a signifi-
cant better understanding for possible long-term effects of its planned measures.  For Asset Man-
agement, the definition and implementation of reasonable Asset Strategies therefore is improved 
substantially.  
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What is the “best” or “optimal” asset strategy concerning business relevant restrictions? 
Typical strategies require the adaption of several hundred decision parameters. When choosing 
a strategy, opposing targets have to be considered. Furthermore, each change of strategy leads 
to a re-selection of the whole parameter set with regard to the considered time period. 
That means that over thousands decision-making factors have to be selected optimally.  There-
fore, so called evolutionary optimization methods are used successfully in the tool. The optimizer 
module searches automatically and efficiently for the best solution within such complex decision 
spheres. 
The Asset Manager decides which values should be optimized, e.g. cost, quality and risk. The 
optimizer then sets different decision parameter combinations and simulates for each of these 
combinations the assets over the considered period. The best result or a set of best results of the 
simulation with respect to the objective is returned to the optimizer. Based on this last best result, 
the optimizer selects a new set of decision parameters with which several simulations can be 
performed again. The optimizer iterates this run as often until the objective converges i.e. until no 
further essential changes occur. The Asset Manager then receives this calculated optimal result. 
This is the "optimal" strategy in form of parameter combinations for decisions. 
The optimization of Asset Strategies requires economic and technical (incl. safety) constraints (so 
called restrictions). An important task is the elaboration of the necessary restrictions. The optimi-
zation approach described here uses predefined “meaningful” restrictions with regard to Technical 
Asset Simulation. However, it is of course possible to define “own” restrictions as the system 
configuration is highly flexible. 
 

1.3 Overview Asset Management Process 
In Figure 1 the necessary connections via interfaces between the three roles Asset Owner, Asset 
Manager and Asset Services within the asset management process are shown.  

 

Figure 1: Overview – Complete Asset Management Process 
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2 Method “Systems Dynamics” 
The dynamic behaviour is thought to arise due to the Principle of Accumulation that means, that 
all dynamic behaviour occurs when flows accumulate in stocks (System Dynamics Society 2016) 

2.1 Causal-Loop-Diagram 
Conceptually, the feedback concept is at the heart of the system dynamics approach. Diagrams 
of loops of information feedback and circular causality are tools for conceptualizing the structure 
of a complex system and for communicating model-based insights. The causal loop diagram de-
scribes the link and interaction between different system components.  
Correlations have either positive, negative or positive and negative effects. Examples:  

 Bigger asset-stock means higher grid value 

 The more demounting are realized, the less actions are necessary for the operation of the 
remaining assets. 

 The asset-stock according to the properties and condition of the asset tree can have both 
positive and negative effects on the quality of supply. 

 

Figure 2: simplified CLD for infrastructure in a regulated market 
 
Figure 2 shows two different types of feedback loops which are the foundational structures of 
systems thinking: 

 A reinforcing loop (R) is one in which an action produces a result which influences more of 
the same action thus resulting in growth or decline. 

 A balancing loop (B) attempts to move some current state to a desired state though some 
action. 

The methodical frame starts with definition of use cases which a simulation model should answer. 
These use cases are displayed in text or graphics. On the basis of agreed use cases a Causal-
Loop-Diagram can be developed. 

2.2 Stock and Flows  
The dynamic behaviour is thought to arise due to the Principle of Accumulation that means, that 
all dynamic behaviour occurs when flows accumulate in stocks (System Dynamics Society 2016) 
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2.2.1 Stock and flow diagrams 

In general flows will be functions of the stock and other state variables and parameters (Sterman 
2000). The following figures show a simple stock an flow structure and its hydraulic metaphor 

 

Figure 3:Example of a simple stock and flow structure 

 

Figure 4: Hydraulic metaphor 
 
The dynamic behaviour of the system arises due to the flows into, and out of, the stock. The 
change of stock within the time can then be described with the following differential equation:  

 
 
In a more infrastructure view a stock can be defined as an amount of assets combined with one 
or more attributes like a type and/or condition. 

2.2.2 Aging chain 

An aging chain can have any number of stocks, and each stock can have any numbers of inflows 
and outflows. It is used to model the stock and flow structure in situations with additional inflows 
and outflows to an intermediate stage  (Sterman 2000). In the present approach every aging chain 
represents an object of consideration like cables, overhead lines or transformers and the condition 
of an asset is represented by a stock.  As a common industry standard for infrastructure in the 
utility section aging chains with four stocks (conditions) have been established in the last years. 
The transition between stocks (inflow and outflow) are on the one hand side measures like re-
placement or conversion (transition into another aging chain) and on the other hand side the aging 
behaviour of an asset group. The effect of transitions to the aging chain is described in Figure 5.  
 
 

 

Figure 5: Example of an aging for assets in the utility section 
 
For a more precise description of the age distribution of an asset group during the simulation and 
its influence on KPIs like the asset book value the approach extends the stocks to a conveyer 
system with slots representing the age of on asset. So in every simulation step it is possible to 
keep track of the actual age distribution of an asset group. Figure 6 shows an actual aging chain 
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of asset groups in the utility section based on. It is implemented in the standard simulation and 
optimization model to answer the above question.  

 

Figure 6: Aging chain based on conveyers for asset groups in the utility section  
 
A conveyer is a special type of a stock that represents the age as an additional attribute of an 
asset. Every tick of the conveyer represents an amount of asset with an defined age. The first tick 
contains asset with the age zero and so forth, During one simulation step the assets move from 
tick n to tick n+1 if they are not operated by a measure like a renewal. 

2.2.3 Condition of assets 

The aging of assets can be described using a bathtub curve (Wilkins 2002). The curve contains 
three parts (see Figure 7):   

1. Debugging, early age:  

 decreasing failure rate  

 infant mortality caused typically by defects and blunders (material de-
fects, design blunders, errors in assembly etc.) 

2. Nominal operating phase of the equipment:  

 „normal life“ (useful life) 

 relatively low, constant failure rate,  

 random failures, typically caused by „stress exceeding strength“ 
3. Equipment aging phase: 

 End of life (wear-out) 

 Increasing failure rates 

 Failures caused by wear-out due to fatigue or depletion of materials 
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Figure 7: Bathtub curve 
 
In a standard simulation model the bathtub curve defines the classes of condition where the tran-
sition from condition C to D describes the end of the lifetime1. In this condition an asset hast be 
replaced within the next years. The transition from condition B to C is defined by a distinct increase 
of failures (see Figure 8).   

 

Figure 8: Definition of condition transitions 
 
The definition of conditions used in the standard simulation model are defined in Table 1. 

Table 1 Definition of asset conditions 

Condition Definition 

A New or new built assets with no symptoms of aging and wastage 

B Assets which show first symptoms of aging, e.g. rise of damage and failure 

C Assets which are reaching the end of the live cycle and the need for action occurs 

D Assets which have reached the end of their live cycles. Actions have to be done 

The generic aging chain defined in Chapter 2.2.2 approximates the theoretical “bathtub curve”. 
 
The relation of condition and number of failures is shown in the following figure: 

                                                
1 In the current project the bookkeeping time is defined as lifetime 
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Figure 9: Example how to calculate the number of failures of an asset type according to its 
condition distribution 
 
 

2.2.4 Transitions 

The dynamic of flows is given by transitions in the aging chain. In the infrastructure section the 
transitions are predefined via measures of replacement, rehabilitation and maintenance. Table 2 
gives an overview about definition impact of measures (transitions) to the aging chain. 
 

Table 2: Typical measures and their influence to the aging chain 

Measures Definition Impact on the aging chain 

Inspection Measure to assess and evalu-
ate the current condition of the 
unit and determination of the 
reason of “wastage” and deri-
vation of consequences for fu-
ture usage 

Inspection can be executed in all 
four conditions and is not changing 
the condition. More inspection can 
lead to more condition orientated 
measures and to less event orien-
tated measures.  

Maintenance Measures to delay the  “wast-
age” of the asset The cyclic 
measure is driven by law 
and/or supplier guidelines 

Maintenance can be executed in all 
four conditions and doesn’t change 
the condition.  

Repair Measure to return the asset in 
an operating mode. No im-
provement of condition is 
done. 

Repair is event driven. Repair 
keeps the asset in the current con-
dition and has no effect on the aging 
behaviour.  

Growth/ 
Construction 

Construction of new assets  Growth can be executed only in 
condition A 

Dismounting Dismounting of existing asset Dismounting can be executed in all 
four conditions 

Replacement   The asset is replaced with an 
asset of the same type.  

Replacement  can be executed in all 
four conditions and leads to condi-
tion A 

Conversion The asset is replaced with an 
asset of an different asset 
type. 

Dismounting of the source asset 
type executed in all four conditions 
and reconstruction of the new asset 
type in condition A. 
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2.3 How to allocate investment budget  
Measures are defined on an asset type level as shown in Table 2. In the standard simulation 
model these measures are linked to a unit price which either is given per km for length-based or 
per pcs for quantity-based assets.  
Measure costs are defines as: 
Measure costs: number of measures x unit price of the measure.  
The proportion of capex of measure costs is given in a separate parameter (see Figure 10)  
The allocation of cost to capex and opex is defined as:  
Capex part of measure costs:  number of measures x unit price of the measure x Capex pro-
portion of the measure 
Opex part of measure costs:  number of measures x unit price of the measure x ( 1 - Capex 
proportion of the measure) 

 

Figure 10: Definition of unit costs and capex proportion per measure 
 
Definition of Infrastructure Risks 
The impact of the asset strategy on the grid risk has to be shown. Within the scope of the project 
two different perspectives of Elektrilevi’s risk should be analysed.  

1. The first is the customer perspective. The target here is to show how the asset strategy 
changes the number of customers affected by an outage.  

2. From an owner perspective: 
a. The costs caused by an outage based on replacement costs as a result of the 

current asset strategy should be analysed. 
b. The cost caused by an outage based on replacement costs for plants and repair 

costs for lines  
A detailed insight in the analysis of grid risks and its avoidance is given in the Asset Standards 
PAS55/ISO55000. The standards require a strategic focus on infrastructure 
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Figure 11: ISO55000 defines the elements of asset management as a cycle of activities 
 

In the PAS 55/ ISO 55000 standard risk is divided into the following components: 

 Environment 

 Legal 

 Work safety 

 Quality 

 Money 

 Image 

 

Figure 12: Extension of the Causal-Loop-Diagram (simplified representation) to integrate 
the PAS 55 approach 
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In Figure 12 the simplified relation between infrastructure and risk is shown. Further examinations 
should be done to understand how the risk components like money, image, etc. effect the cus-
tomer and owner perspective. Then it should be possible to split the target risk from Figure 12 
into to the targets customer and owner risk examined in the current project.   
 

 
3 Synopsis (incl. targets) of project  

“Analysis of budget allocation” 
 
The objective of the current project is to answer the following question for Elektrilevi: 
 

 
 
Additionally to the base question the following issues have to be answered:  
1. Calculate 2017 budget allocation between asset groups of Elektrilevi based on the assump-

tions between the relation of age and condition for existing asset groups 

2. Calculate risks levels of asset groups at the end of 2017, if using 2017 budget allocation 

3. Analyze with simulation calculated and planed 2017 budget allocation differences 

4. Give 2017 renewing amount of asset groups, if implement budget allocation with simulation 

calculated 

5. Give risks levels of asset groups in Elektrilevi at moment 

6. Give list of risks components by asset groups what was used in calculations) 

7. Give levels of risks by risks components in every asset group 

Basis to answer the above question is entellgenio´s Asset Management Service which is certified 

according to IDW PS 951. 

The project was implemented during the period from February 2016 to November 2016 with the 

project phases: 

 Specification of the simulation model and supply of required data 
o Discuss required stock/parameter data and data formats 
o Agree on assumptions about relation of  

age and condition 
o Setup of the specific simulation model for Elektrilevi 
o Supply the required stock and parameter data 

 Data processing and validation 
o Validation (including calibration) and preparation of supplied stock data files 
o Data processing according to the technical concept 
o Data validation with the specific simulation model 

 Analysis and results  
o Analysis of the current investment and maintenance budget 
o Answer question „Is current budget allocation to existing asset groups done right? 

Are there any areas where current budget should be allocated differently? 
o Draw insights/ make recommendations 

 

Based on the assumptions between the relation of age and condition for existing asset 
groups: Is current budget allocation for to existing asset groups for 2017  done right? 

Are there any areas where current budget should be allocated differently? 
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To answer the mentioned question for Elektrilevi an specific simulation model was created. The 
asset tree is split into the voltage levels medium voltage (MV), medium/low voltage (MV/LV) and 
low voltage (LV). Every voltage level is then divided further into asset groups like stations and 
cables. The elements at the bottom of the tree are the asset types like 35 kV cable. These asset 
types all carry their own set of simulation parameters and are the base for all planning activities 
in relation to business relevant decision criteria (target values) later on. To better reflect cost and 
aging differences in the regional structure of the grid of Elektrilevi some asset types like non-
insulated overhead lines were added to the tree twice: one asset type for rural assets and one for 
other regions (urban, urban core and suburban). Figure 13 shows the complete asset tree of 
Elektrilevi that was used to build the simulation model. Data of the assets of Elektrilevi is then 
used to fill the model. During the process of data import every actual asset is assigned to exactly 
one asset type in the tree.  

 

Figure 13: Elektrilevi asset tree 
 
The simulation model is based on the relation between age and condition. The condition of the 
assets is calculated when they are loaded into the model. It is based on the average age at the 
end of the conditions. The following assumptions were made to define the average age at the end 
of every condition class: 
Assumption 1: Average age at the end of condition C (AC_C) is the bookkeeping lifetime 
Assumption 2:Average age at the end of condition B (AC_B) is defined as: 
   AC_B =  AC_C – 10 years 
Assumption 3: As Assets in condition A and B are at the bottom of the bathtub curve it is usual 
for risk and quality approaches to define a similar statistical lifetime for both conditions: 
   AC_A = AC_B/2 
Calculating the condition for every asset and loading it into the simulation model leads to the age 
distribution shown in Figure 14 and Table 3. 
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Figure 14: Age distribution of Elektrilevi 

  
Condition  

Assets A B C D Total 
35 kV bay 279 101 134 337 851 

6-20 kV bay 1900 870 949 861 4580 

35/6 -20 kV power transformer 79 33 58 48 218 

110/35-6 kV power transformer 10 2 1 3 16 

6 -20/6 -20 kV distribution substation 55 49 72 63 239 

Building 42 48 58 94 242 

35 kV cable 39 23 32 13 106 

Sea cable 31 2 2 0 35 

Cable urban, urban core 784 640 387 342 2153 

Cable other 4441 592 326 142 5500 

35 kV OHL 98 423 599 1003 2123 

Insulated OHL 1168 193 0 0 1361 

Non-insulated OHL -rural 980 2493 6164 2542 12179 

Non-insulated OHL -other 247 632 2075 787 3741 

Pole-mounted station 4987 3145 112 248 8492 

Compact station 5490 3723 2859 2364 14436 

Building station 90 216 187 191 684 

MV/LV Transformer 14463 6143 2965 3508 27079 

Cable (LV) 6638 1210 922 616 9386 

Insulated OHL (LV) 11854 2552 16 26 14448 

Non-insulated OHL (LV) 46 537 3399 5500 9483 

Table 3: Elektrilevi assets divided into condition classes (unit: pcs/km) 
 
We assume that the probability of a damage (= damage rate) increases with the age of an asset 
according to the bathtub curve described in fig.7. The following damage factors are used to cal-
culate the damage rate for every asset and condition: 1 (A), 2 (B), 4 (C) and 10 (D). Combined 
with data from the Elektrilevi fault statistics 2015 the damages rates in Table 4 are calculated.  
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Damage Rate 

Assets A B C D 

35 kV bay 0.0023 0.0046 0.0091 0.0228 

6-20 kV bay 0.0016 0.0031 0.0062 0.0156 

35/6 -20 kV power transformer 0.0012 0.0023 0.0047 0.0117 

110/35-6 kV power transformer 0.0208 0.0417 0.0833 0.2083 

6 -20/6 -20 kV distribution substation 0.0075 0.0149 0.0299 0.0747 

Building 0.0008 0.0015 0.0031 0.0076 

35 kV cable 0.0030 0.0059 0.0119 0.0297 

Sea cable 0.0230 0.0460 0.0921 0.2302 

Cable urban, urban core 0.0242 0.0483 0.0967 0.2417 

Cable other 0.0175 0.0350 0.0700 0.1749 

35 kV OHL 0.0014 0.0028 0.0057 0.0142 

Insulated OHL 0.0373 0.0746 0.1493 0.3732 

Non-insulated OHL -rural 0.0288 0.0576 0.1153 0.2882 

Non-insulated OHL -other 0.1223 0.2446 0.4893 1.2232 

Pole-mounted station 0.0045 0.0090 0.0180 0.0451 

Compact station 0.0087 0.0175 0.0350 0.0875 

Building station 0.0003 0.0006 0.0013 0.0031 

MV/LV Transformer 0.0018 0.0035 0.0070 0.0175 

Cable 0.0258 0.0516 0.1033 0.2581 

Insulated OHL 0.1509 0.3018 0.6036 1.5090 

Non-insulated OHL 0.1651 0.3302 0.6603 1.6508 

Table 4: Damage rate per asset and condition 
 
In addition to the adaptation of the asset tree the target tree was also extended with three addi-
tional risk targets that reflects the customer and cost side of a potential damage. Figure 15 shows 
a standard Causal-Loop-Diagram. 
 

 

Figure 15: Standard Causal-Loop-Diagram 
 
Three new target values were added to the model to calculate the budget allocation: risk based 
on affected customers, risk based on repair costs and risk based on replacement and repair costs. 
All risk values use the number of damages per asset: 
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Number of damages =  
∑A,B,C,D (Number of assets in conditionA,B,C,D x damage rate per conditionA,B,C,D) 

 
The risk based on affected customers combines this information with the average value of af-
fected customers per damage to calculate the risk level: 

Risk of Elektrilevi based on affected customers =  
Number of damages x  customers affected by damage (average value) 

 
The risk values based on replacement and/or repair costs on the other hand give a monetary 
estimation of the risk: 

Risk of Elektrilevi based on repair costs =  
Number of damages x repair cost per damage (average value) 
 
Risk of Elektrilevi based on repair costs for lines and replacement costs for plants =  
Number of damages x repair cost per damage (average value) if line else replacement costs 
per damage (average value) 
 

These target values are calculated on an asset level and are added up for all higher levels of the 
asset tree. The given CAPEX budget for 2016 to 2021 is used to calculate measure amounts for 
renewal and conversion: the budget per year and measure is divided by the cost per measure. 
The costs for renewal and replacement are based on the replacement value per unit given by 
Elektrilevi. The OPEX budget is divided into the following categories: inspection cost, defects and 
maintenance cost, interruption elimination cost, planned maintenance for stations, line corridor 
maintenance for Overhead Lines. 
During conversion of non-insulated overhead lines in rural areas is a reduction of total overhead 
line length in the grid of Elektrilevi.   
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